Portfields FY04 Milestones

Step 1 Form **Implementation Plan Team**

the right people ...

- Forum for action and information sharing
- Engaged representatives from (1) ports, (2) federal agencies, and (3) state and local organizations

January- February 2004

Step 2 **Kickoff Meeting**

relationships ...

- Team introductions
- Tour port
- Understand port goals, needs, and challenges
- Identify immediate and long-term actions

March – April 2004

Step 3 **Develop Implementation** Plan

priorities ...

- Using port-selected process, develop Plan (technical assistance available)
- Agencies review and make commitments
- Mid-Course Review (June – July) with all three Pilot ports

April - August 2004

Step 4 **Partnerships** Meeting

- Finalize Implementation Plan
- Review of actions and agency commitments
- Status report on immediate actions

August 2004

Step 5 2004 Brownfields Conference

- Portfields Pilot session:
 - Implementation Plans (3 total)
 - Ongoing projects
 - Lessons learned
 - Resources

September 20-22, 2004 St. Louis, MO

Immediate Actions Component

· Immediate action on specific projects



Outreach Component

To Partners

- Implementation Plan Team working websites

- Brochures and videos

To Congress - Portfields Coalition

- Federal agency congressional briefings

To the Public - Portfields website

- Press releases

Technical Transfer Component

- · Exchange best practices and "lessons learned"
- Inventory federal activities at pilot ports
- Inventory prospective coastal brownfields redevelopment resources – funding and technical services